

— WEBSITE PROPOSAL FOR NORTHWIND COFFEE

A website that sells **on its own.**

What to change on the current site, what it costs, and how many weeks until it is live.

Inside

01	Where you are today	SHEET 03
02	Three possible paths	SHEET 05
03	The plan, week by week	SHEET 06
04	Next step	SHEET 08

01

— PART 01

Where you are today

Three numbers explain why the website brings no orders

4.1 s

to load on a phone. The target is under 2.5 s.

71 %

of visits come from phones, where the site looks worst.

0

order buttons. Today customers can only call.

Three paths, one recommended

OPTION	PRICE	TIME	ONLINE ORDERS	BEST FOR
Custom website	\$2,400	4 weeks	YES	A business that wants to sell online. Recommended
Adapted template	\$1,100	2 weeks	YES	Tight budget, less distinctive design
Fix the current site	\$500	1 week	NO	Faster pages; nothing else changes

All prices include domain and hosting for the first year. Maintenance is separate: \$50 a month.

Four weeks from idea to a live website

01

Week 1 · Content

Photos, menu and prices.
One one-hour meeting.

02

Week 2 · Design

Two visual directions. You
pick one and we refine it
together.

03

Week 3 · Build

Fast on phones, with
ordering and payments.

04

Week 4 · Launch

Real-world tests, Google
profile and launch.

“

**A beautiful website that
brings no customers is
an expensive brochure.**

Studio Example, working principle

— NEXT STEP

Shall we start on Monday?

With a one-hour meeting we have everything we need to start week 1.